



AlmaLaurea

# **STRIVE**-Strengthening Internationalization of Vietnamese Emerging Universities

Project: 101128558 — STRIVE — ERASMUS-EDU-2023-CBHE

KOM Meeting Bologna, 22-23 January 2024

*Luisa Mengoni*-Project Coordinator, AlmaLaurea



Co-funded by  
the European Union



## MS1 Work Package 1: Project coordination and quality control (AL)

### Aim of the **STRIVE project quality plan:**

Provide the project consortium with a set of quality assurance activities, quality standards, quality control activities and criteria, procedures and mechanisms, which shall be implemented throughout the project lifecycle to ensure:

- Flexible management, coordination and implementation of the project's work packages
- High-quality level in the structure, processes and results of the project
- Management of risks and mitigating measures implementation

The quality plan will be drafted by the project quality committee at the beginning of project activities, specifying the *quality standards, practices, responsibilities and sequences of activities* needed to achieve project deliverables and milestones under each work package. It will define the *managing structure* and its *functions*.

Project logical framework matrix **LFM** and **GANTT** have been designed with detailed indicators as a point of reference for the implementation of the quality assurance strategy and evaluation procedure

Release date: month 4 (April 2024)





## Draft Index

- Scope
  - *Project organization*
  - *Management structure*
  - *Role and responsibilities*
- Contractual framework
  - *Grant*
  - *Partnership agreement*
- Quality internal processes and strategies
  - *Project general and specific objectives*
  - *Project Work Packages*
  - *Project resources according to WP*
- Quality processes and strategies
  - *Activities and deliverable quality control*
  - *Events quality control*
  - *Financial management*
- Risk management and mitigation measures



## STRIVE management bodies and responsibilities

Management Bodies	Composition	Role	Actions
<b>Steering Committee (SC)</b>	High representatives of partner organization	Be a strategic framework to ensure vision, mission, responsibility and strategic direction	Adopt strategic decisions on a consensual basis, having the partnership agreement as main reference point for mutual rights and obligations. Take part to SC or delegate representative with power of signature
<b>Quality committee (QC)</b>	Appointed staff from each partner institution	Assess the project's progress and the quality of the outputs produced.	Meet on a regular basis to discuss and assess the project's progress and the quality of the outputs produced for the update of the quality plan. Financial expenses control. Take part to QC meetings
<b>Working Groups (WG)</b>	Local coordinator from each partner	Act as the coordinator of the activities to be carried out for each WP	Collect feedback and input from partners staff. Vehiculate the info provided by project coordinator to the staff of the belonging HEIs. Be in constant communication with the project coordinator.

**AL project coordinator and HANU national coordinator**



# STRIVE quality committee and management bodies appointment

STRIVE partner	STEERING COMMITTEE	QUALITY COMMITTEE	WORKING GROUP
AL	Marina Timoteo	Enrico Dongiovanni	Luisa Mengoni
HANU	Nguyen Van Trao	Nguyen Hoang Thu Thuy	Dang Thi Phuong Thao
PXU	Ho Thi Hanh Tien	Tran Thi Thanh Ha	Tran Thi Thanh Ha
QUI	Hoang Hung Thang	Pham Duc Thang	Ha Thi Ngoc Mai
NAPA	Nguyen Ba Chien	Nguyen Thi Thu Van	Nguyen Thi Ngoc Hien
UEVORA	Paulo Quaresma	Paulo Resende da Silva	Paulo Resende da Silva
UNITUS	Simone Severini	Stefano Speranza	Carlo Contardo

**THANK  
YOU  
FOR  
YOUR  
ATTENTION**

[luisa.mengoni@almalaurea.it](mailto:luisa.mengoni@almalaurea.it)  
[international@almalaurea.it](mailto:international@almalaurea.it)